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. Ref: OEWM-FP

Mxr. Steve Slaten, IAG Courdinator A% 19 o3¢ |
Dapartment of Energy '

Rocky Flats Office

P.0. Box 928

Golden, CO 80402-0928

‘RE: QU 2, 3, 5, & € Schedules
Dear Mr, Slatent

, EPA and CDPEE have rwviéwed the schedules submitted for OF;

.2, 3, 5,.and § in your July 8 and July 15, 19§54, lstters. Whil
we ara digappointed to see that significancly shorter schedules
could not be achieved through streamlining, we see no advantaga
in a prolonged debate over this issue. Thus, we are heraehy
approving the schedules as submitted, TAG milestones for
submittal ¢f the Draft and Final RI xeports to EPA and CDPHEE ar
now as follows: ' ‘

Draft Pinal
. OU 2 RI Report May 30, 1995  Sepk 21, 1995
O0U 3 RI Report Oct. 30, 1995 July 11, 1396
QU 5 RI Report: ‘Guly 21, 1995 Jan. 17, 1996
0T 6 RI Report R June 21, 1595 Dec. 21, 19855

We are granting thage extensions with the tonderstanding th t
the gchedules submitted incorporate all Jmpacts of the gtcp wor
oxrder, the resulting agreement on Risk Assessment methodologies
and implementation of that agreement for the subject 0Us. No
further schedule extepsicns pursuant to these issues will ke -
congidersd. .

In the case of OU 2, Stipulated Pezmalties under the IRG we'e
accxuing when the stop work order was issued, and such accrual
was to resume upon lifting of the stop work and contimue until
delivery of the RI report. Under the cirtumstances, we will
consider all outstanding penalties for the OU 2 RI report (o be
covered by the Hatilanent Agrsamant and State Oxder signed by a .l
parties in July, 1994. Puxther penalties for non-delivery of tie
QU 2 RI report shall nst ke assessed until and uniess the
milestones get heroin’axe violated,
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For QU 5, we recognize that gchedule changes to accommedat:
additional field work authorized undsr Technical Memorandum #1535
may be necessary., These will be considered on their merits and
shonld be documented and submitted in a separate reguest for
extengion, 1f necessary.

EPA notes. that the schedules pubmitted are not reflected 4L
tha Actlivity Data Sheets or bhe Baniw of Bstlmate informmabion
pubmitted in support of the IAG negotiatioms. ¥We would
aporeciate an explanation of how and when thig discrepancy will
ne recondilad, amd what lmpact that may have on the cuzzwunt ER
basgselina and budget infermation.

Iz you hava questions oxr would like v dlscuss the progres!
of thesa effortsg, pla.T‘e call. ) .

sincerel.y,

Martin Hestmark, EPA Joa Schieffaiin, CDPHR
Managern : Rocky Flats IAG

Rocky Flats Projecht + .Unit Leader

cc: Shirxley Olinger, DOE
Scott Graca, DOE
Jen Pepe, DOE
Peter Ornstein, EPA-ORC
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